COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2003

ESTI MATE SUMVARY 13: 05: 09
CONTI D: C13868 ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 13868- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 48.5 DAYS TIME ALLOW 49 WORK DAYS
COCHETOPA PERCENT TIME:  98.98 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO STA 114A-007
COCHETOPA
NAVE OF ROAD: S.H 114
PRQIECT COUNTI ES: GUNNI SON SAGUACHE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 10/ 27/ 2003 DATE TI ME STARTED 08/11/2003
2273 RI VER ROAD DATE LET 01/ 16/ 2003 DATE WORK BEGAN  08/11/2003
DATE AWARDED 01/ 22/ 2003 DATE TI ME STOPPED 10/27/2003
DATE CONTRACT EXECUTED  02/07/2003 DATE ACCEPTED 10/ 27/ 2003
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 08/ 11/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,786, 131.39 PARTI Cl PATI NG $  1,744,020.14 $ 665, 920. 68
AWARD PROJECT AM: $ 1, 641, 143. 20 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 97. 64% TOTAL EARNI NGS 1,744, 020. 14 665, 920. 68
FUNDS AVAI LABLE: $ 42,111.25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,744, 020. 14 665, 920. 68
TOTAL CLAI VB $ 0. 00 RETAI NAGE -11, 207. 46 -4,552. 54
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,732, 812.68 661, 368. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1,732, 812.68 661, 368. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 661, 368. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13868- BI D ESTI MATE RUN 10/ 30/ 2003
PRQIECT: STA 114A- 007 ESTI MATE NO 0002 13: 05: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 3, 741. 000 3, 741. 000
SY 0. 000 0. 00
2.80000 3, 741. 000 10, 474. 80
0010 203-00100 MJCK EXCAVATI ON 0. 000 0. 000
(14 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 203-01500 BLADI NG 36. 500 7. 500
HOUR 29. 000 2,175.00
75. 00000 36. 500 2,737.50
0020 210-04200 * ADJUST GUARDRAI L 547.000 0. 000
LF 547.000 1,777.75
3. 25000 547.000 1,777.75
0025 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0030 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
(14 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5, 813. 730 0. 000
TON 5, 813. 730 55, 230. 44
9. 50000 5,813. 730 55, 230. 44
0040 403-00721 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 29. 500 29.500
SY 0. 000 0. 00
16. 00000 29. 500 472.00
0045 403-34601 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (50) CO 2 38, 605. 040 25, 890. 440
TON 12,714. 600 268,913. 79
21. 15000 38, 605. 040 816, 496. 60
0050 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CO 2 904. 510 874. 390
TON 30. 520 6, 867. 00
225. 00000 904. 910 203, 604. 75
0055 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) CO 2 1,672. 550 857. 810
TON 814.740 224, 053. 50

275. 00000 1,672.550 459, 951. 25



CONTI D: C13868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13868- BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 114A-007 ESTI MATE NO 0002 13: 05: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 0. 000 0. 000
5% 0. 000 0.00
1. 00000 0. 000 0. 00
0065 606-02005 *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 8. 000 13, 400. 00
1, 675. 00000 8. 000 13, 400. 00
0070 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
46, 425. 00000 1. 000 46, 425. 00
0075 627-00005  *EPOXY PAVEMENT MARKI NG 1, 069. 000 0. 000
GAL 1, 069. 000 50, 243. 00
47. 00000 1, 069. 000 50, 243. 00
0080 630-00000 *FLAGG NG CO 2 1, 356. 500 634. 500
HOUR 722. 000 10, 469. 00
14. 50000 1, 356. 500 19, 669. 25
0085 630-00001  *PILOT CAR OPERATI ON CO 2 316. 000 163. 500
HOUR 152. 500 3, 050. 00
20. 00000 316. 000 6, 320. 00
0090 630-00007  *TRAFFI C CONTROL | NSPECTI ON 24.000 12. 000
DAY 10. 000 850. 00
85. 00000 22.000 1, 870. 00
0095 630-00012  *TRAFFI C CONTROL MANAGEMENT CO 2 44.000 19. 000
DAY 21. 000 4,935. 00
235. 00000 40. 000 9, 400. 00
0100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 57. 000 28. 500
EACH 28. 500 1, 710. 00
60. 00000 57. 000 3, 420. 00
0105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 5. 000 2.500
EACH 2.500 150. 00
60. 00000 5. 000 300. 00
0110 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 2.000 120. 00
60. 00000 4. 000 240. 00



CONTI D: C13868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13868- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 114A-007 ESTI MATE NO 0002 13: 05: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80359 *PORTABLE MESSAGE SI GN PANEL CO 2 148. 000 84. 000
DAY 56. 000 6, 440. 00
115. 00000 140. 000 16, 100. 00
0120 630-80360 *DRUM CHANNELI ZI NG DEVI CE 6. 000 3. 000
EACH 3.000 120. 00
40. 00000 6. 000 240. 00
0125 630-80380  *TRAFFI C CONE 40. 000 20. 000
EACH 20. 000 240. 00
12. 00000 40. 000 480. 00
0130 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70023 F/ A ON-THE-JOB TRAI NEE 489. 000 41. 600
F A 0. 000 0.00
1. 00000 41. 600 41. 60
0150 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 39, 743. 850 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 900- 00006  ADDED | TEM (DOLLAR)/ M SCELLANEQUS COSTS FOR 9, 500. 200 0. 000
ADDI TI ONAL HBP, CO 2
DOL 9, 500. 200 9, 500. 20
1. 00000 9, 500. 200 9, 500. 20
0180 202-00037 REM OF END SECTI ON | NCLUDI NG REM END SECTION, TY 3 8. 000 0. 000
RAI L, RESET POSTS, CO 3
EACH 8. 000 5, 676. 00
709. 50000 8. 000 5, 676. 00



CONTI D C13868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13868- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 114A-007 ESTI MATE NO 0002 13: 05: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCE FOR OVERWEI GHT LOADS -20. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,776,181.39% 665, 920.68 $ 1, 734, 070. 14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0160 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0.00
4, 400. 00000 1. 000 4, 400. 00
0165 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0170 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0190 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES - CONTRACT TI ME, 0. 000 0. 000
Co 7
DAY 0. 000 0. 00
1, 150. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 9, 950.00 % 0.00% 9, 950. 00

PRQJECT TOTAL CURRENT AMI $ 1,786,131.39$% 665, 920. 68 $ 1, 744, 020. 14



